SPRINT 3 - Proof of Daily Scrum Meetings

This document serves as proof to daily Scrum meetings. It will keep track of what every person does every day.

Sprints started occurring the day of the meeting with the product owner. This was because the team did not know what work to do before that.

Any names not mentioned on any day were left out as their assigned tasks were complete. This was filled with them asking if any other members need help.

30 September 2021:

- Matthew Simon (2095294)
 - Gathered information and wrote up Sprint Planning meeting minutes.
- Ahmed Luqmaan Kharsany (1610083)
 - Gathered information and wrote up meeting with product supervisor meeting minutes.
 - o Discussed with Khorombi plans for Task 2/3.
- Mohammad Nabeel Uppel (2090704)
 - Started working on task 1.
- Atlast Khorombi Ganyane (2181532)
 - Discussed with Ahmed for Task 2/3.

1 October 2021:

- Mohammad Nabeel Uppel (2090704)
 - Continued work on task 1.
- Atlast Khorombi Ganyane (2181532)
 - Waiting on Ahmed to finish task.
- Ahmed Luqmaan Kharsany (1610083)
 - Started working on task 2.

- Matthew Simon (2095294)
 - Started working on task 4.

2 October 2021:

- Ahmed Luqmaan Kharsany (1610083)
 - Finished task 2.
- Matthew Simon (2095294)
 - Finished task 4.
- Atlast Khorombi Ganyane (2181532)
 - Started work on task 3.
- Mohammad Nabeel Uppel (2090704)
 - Finished work on task 1.

3 – 5 October 2021:

- Atlast Khorombi Ganyane (2181532)
 - Finished task 3.

6-9 October 2021:

- Neeloufah Alli (2095284)
 - o Finished unit tests for all 4 tasks.

10- 11 October 2021:

- Lindani Dlamini (1712359)
 - o Updated viewpoints' diagrams based on code written.
- Zaneli Steeneveldt (2090475)
 - o Updated viewpoints' diagrams based on code written.

11 October 2021:

Diagrams were all fully updated and the wiki was updated accordingly.

All code has respective unit tests and code coverage is at a good percentage.

The team feels as though all the product backlog items which we planned to convert into working items have been completed. Everything stated in the Sprint Planning meeting has been completed as intended. No other work has been done for functional requirements.