SPRINT 2 - Proof of Daily Scrum Meetings

This document serves as proof to daily Scrum meetings. It will keep track of what every person does every day.

Sprints started occurring the day of the meeting with the product owner. This was because the team did not know what work to do before that.

Any names not mentioned on any day were left out as their assigned tasks were complete. This was filled with them asking if any other members need help.

8 September 2021:

- Matthew Simon (2095294)
    - Gathered information and wrote up Sprint Planning meeting minutes.
- Ahmed Luqmaan Kharsany (1610083)
    - Gathered information and wrote up meeting with product supervisor meeting minutes.
- Mohammad Nabeel Uppel 2090704
    - Started working on task 1.
- Atlast Khorombi Ganyane (2181532)
    - Started working on task 3.

9 September 2021 - 15 September 2021:

- Mohammad Nabeel Uppel 2090704
    - Finished task 1.
- Atlast Khorombi Ganyane (2181532)
    - Finished task 3.
- Ahmed Luqmaan Kharsany (1610083)
    - Started working on task 2.
- Matthew Simon (2095294)
    - Started working on task 4.

9 September 2021 - 15 September 2021:

- Ahmed Luqmaan Kharsany (1610083)
    - Finished task 2.
- Matthew Simon (2095294)

- o Finished task 4.
- Neeloufah Alli (2095284)
  - o Worked on writing test cases for tasks.

16 September 2021 - 23 September 2021:

• Lindani Dlamini (1712359)
  o Updated viewpoints' diagrams based on code written.
• Zaneli Steeneveldt (2090475)
  o Updated viewpoints' diagrams based on code written.

23 September 2021 - 27 September 2021:

Diagrams were all fully updated and the wiki was updated accordingly.

All code has respective unit tests and code coverage is at a good percentage.

The team feels as though all the product backlog items which we planned to convert into working items have been completed. Everything stated in the Sprint Planning meeting has been completed as intended. No other work has been done for functional requirements.