SPRINT 4 - Proof of Daily Scrum Meetings

This document serves as proof to daily Scrum meetings. It will keep track of what every person does every day.

Sprints started occurring the day of the meeting with the product owner. This was because the team did not know what work to do before that.

Any names not mentioned on any day were left out as their assigned tasks were complete. This was filled with them asking if any other members need help.

12 October 2021:

- Neeloufah Alli (2095284)
  - Started working on task 1.

- Mohammad Nabeel Uppel 2090704
  - Started working on task 1.

16 October 2021:

- The whole team
  - Met with product owner to work them through implementing the bot on their own server.

17 October – 1 November 2021:

Diagrams were all fully updated and the wiki was updated accordingly.

All code has respective unit tests and code coverage is at a good percentage.

The team feels as though all the product backlog items which we planned to convert into working items have been completed. Everything stated in the Sprint Planning meeting has been completed as intended. No other work has been done for functional requirements.